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TO OWNER: Waukesha Water Utility PROJECT: Black & Veatch APPLICATION NO: 001 l q i. 

Progress Invoice Form - Payment 

115 Delafield Street 225 East Mason Street PERIOD TO: 09-30-2021 

199990-CP2B P.O. Box 1648 Milwaukee.WI 53202 PROJECT NOS: 
Waukesha.WI 53187 

FROM CONTRACTOR: , S.J. Louis Construction, Inc. VIA ARCHITECT: 

( 1351 Broadway Street W --\} u \'',.,.. -, '"" 
\ Rockville.MN 56369 -\L _?UV 

CONTRACT FOR: S.J. Louis Construction, Inc. - CP2B -
Return Flow Pipeline, BPS Discharge 
Pipeline, and Water Supply Pipeline 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Application is made for payment as shown below, in connection with the Contract. 
Continuation Sheet is attached. 

1. ORIGINAL CONTRACT SUM...................................................... $14,190,000.00 

2. Net change by Change Order ................................................ . 

3. CONTRACT SUM TO DATE ....................................................... . 

4. TOTAL COMPLETED & STORED TO DATE .............................. . 

5. RETAINAGE: 

a. Completed Work 

b. Stored Material 

$88,425.42 

$27,128.86 

Total Retainage ................................................................. . 

6. TOTAL EARNED LESS RETAINAGE ......................................... . 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT .................. . 

8. CURRENT PAYMENT DUE ........................................................ . 

9. BALANCE TO FINISH, INCLUDING RETAINAGE ..................... . 

Total changes approved in 
previous months by Owner 

$0.00 

$14,190,000.00 

$2,311,085.32 

$115,554.28 

$2,195,531.04 

$0.00 

$2,195,531.041 

$11,994,468.96 

Greeley and Hansen 
741 North Grand Avenue 
Waukesha.WI 53186 

Advance Payment 

Current Repayment 

Total Repayment 

CONTRACT DATE: 

$0.00 Tax Refund 

$0.00 Current Tax Witheld 

$0.00 Total Tax Wiitheld 

CONTRACTOR: ~'"S° ~;(, U5"~e,,\..;.iv-

By: ~f ~ 
"Tl/\<.. 

Date: 

Stateof: ~ 7 -MN 'ill 
County of: 'wouV ~ 

$0.00 

$0.00 

$0.00 

lb /J1 /J<>~1 

Subscribed and sworn to b1re 

me this: QJS 
~ 

....., .... ,_.,..., )> z OJ \ le-',.Jr"'I ~ 0 J> ! m =-l ::o 
0 )> OJ 
,, :::0 J> Notary Public: 

My Commission expires: 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on the on-site observations and the data 

~-< ::D 
- -0 J> 

O 6'i 0 
oc. 2 1 
Zr;~! 
u: "' I 

comprising this application, the architect certifies to the Owner that to the best of the Architect's · · \ 
knowledge, information and belief the Work has progressed as indicated, the quality of the Work -• ···- ···---· · • 

is in accordance with the contract Documents, and the contractor is entitled to payment of the _ ..,\~ 

:~~~~~~~T;~:i~D ............................................................. $ ,z, \OtS-S"o \ ~ 
(Attach explanation if amount certified differs from the amount applied for. Initial all figures on this 

Total approved this month 

TOTALS 

:£~~~ 

Application and on the. f1ntinuation Sheet that ar ch ed to conform to the amount certified.). 
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Transmittal Form ~Q~ GREAT WATER 
ALLIANCE-

l?rqj~dr/•· .. c'P2B- Retur~ Flow Pfpelfn~, BPS Di~c~arge, Plpeiine,Jncl \jvat~f_1SL(f)p!Y.RipJi(~1t·'::,\ -,:~ · ' .'. ·~· ,,,,,;,,Prbj~tJf . ' _ . l99990~CP2B 

From: 

Type: 

Submittal Sets: 

Comment: 

Black & Veatch 

225 East Mason Street 
Milwaukee, WI 53202 

Jeff Champion 

Transmittal Type 

□ 
Spec Section: 

Set: 

Rev: 

Doc Date: 

To: 

Attention: 

Waukesha Water Utility 

115 Delafield Street 
Waukesha, WI 53187-1648 

Christopher Walter 

□ For your information 

~ For your approval 

□ Approved as noted 

□ For your records 

□ For construction 

O Attached 

~ Separate Cover Via: 

Description: 

Date: 

Transmittal #: 

Remarks 

Send Via 

Hand Deliver 

09-30-2021 Application for Payment 

Application for Payment No. 001 

10-25-2021 

001 

Transmittal Status 

~ Draft 

O Submitted 

O Returned 

□ Resubmitted 

O Approved 

□ Rejected 

O Withdrawn 

Due Date: 

Recommended 

The attached Application and Certification for Payment No. 001 and support documentation for the Waukesha Water Utility, Great Water Alliance - Great Lakes Water Supply Program Contract Package No. 2B, 
issued by S.J. Louis Construction, Inc., has been reviewed and agreed to by Black & Veatch. It is our recommendation to accept this Application for Payment and pay S.J. Louis Construction, Inc. for materials and 
work completed through September 30, 2021 a total amount of Two Million One Hundred Ninety-Five Thousand Five Hundred Thirty-One Dollars and Four Cents ($2,195,531.04). 

1 ol 1 Printed on 10-27-2021 PMWeb 



CONTINUATION SHEET 

APPLICATION AND CERTIFICATE FOR PAYMENT, 
containing Contractors's signed Certification, is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

001 I Mobilization and $565,344.00 
Demobilization 

002 I Maintenance of Traffic - $220,000.00 
Return Flow 

003 I Maintenance of Traffic - $220,000.00 
Water Supply 

004 I Ductile Iron Pipe (Open Cut) $1,024,755.00 
- 30-lnch, Return Flow, 
Common Fill 

005 I Ductile Iron Pipe (Open Cut) $2. 136.875.00 I 
- 30-lnch, Return Flow, 
Select Fill 

006 I Ductile Iron Pipe (Open Cut) $506,000.00 I 
- 30-lnch, Return Flow, 
Flowable Fill 

007 I Ductile Iron Pipe (Open Cut) I $1,522,920.00 I 
- 30-lnch Water Supply, 
Common Fill 

008 I Ductile Iron Pipe (Open Cut) I $327,600.00 I 
- 30-lnch Water Supply, 
Select Fill 

009 I Ductile Iron Pipe (Open Cut) I $3,848, 71 o.oo I 
- 30-lnch Water Supply, 
Flowable Fill 

010 I 30-lnch, Ductile Iron Pipe in I $345,ooo.oo I 
Steel Casing (Jacking and 
Boring), Road 

011 I Butterfly Valves - 30-lnch, I $27,ooo.ool 
Return Flow, Direct Buried 

2 of 6 

$0.00 $282,672.00 I $0.001 

$0.00 $31,900.00 I $0.001 

$0.00I $0.001 $0.001 

$0.001 $0.001 $0.00I 

$0.00 I $1,243,450.~ I $542,577.151 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.ool $0.ool $0.ool 

$0.ool $0.ool $0.ool 

Printed on 10-21-2021 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECT'S PROJECT NO: 

$282,672.00 I 50.00%1 

$31,900.00 I 14.50%1 

$0.001 0.00%1 

$0.001 0.00%1 

$1,786,027.151 83.58%1 

$0.001 0.00%1 

$0.001 0.00%1 

$0.001 0.00%1 

$0.001 0.00%1 

$0.ool 0.00%1 

$0.ool 0.00%1 

(.,~: ~~E:'!.~~~TER 

001 

10-01-2021 

09-30-2021 

$282,672.00 I 

$188,100.001 

$220,000.00 I 

$1,024,755.001 

$350,847.851 

$506,000.00 I 

$1,522,920.001 

$327,600.00 I 

$3,848, 71 o.oo I 

$345.ooo.oo I 

$27,ooo.ool 

$14,133.60 

$1,595.00 

$0.00 

$0.00 

$89,301.36 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

PMWeb 



CONTINUATION SHEET 

APPLICATION AND CERTIFICATE FOR PAYMENT, 
containing Contractors's signed Certification, is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

012 I Butterfly Valves - 30-lnch, $54,000.00 
Water Supply, Direct Buried 

013 I Air Valve Assemblies - $130,000.00 
Return Flow Pipeline, Type I 

Cumulative Totals $10,928,204.00 

014 I Air Valve Assemblies - $57,000.00 
Return Flow Pipeline, Type II 

015 I Air Valve Assemblies - $180,000.00 
Water Supply Pipeline, Type 
Ill 

016 I Air Valve Assemblies - I $50,000.ool 
Water Supply Pipeline, Type 
Ill 

017 I Blow-Off Assemblies - $39,000.00 
Return Flow 

018 I Blow-Off Assemblies - Water $52,000.00 
Supply 

019 I Cathodic Protection - Return $95,000.00 
Flow 

020 l Cathodic Protection - Water $99,000.00 
Supply 

021 I Base Course - Return Flow $121,044.00 

022 I Base Course - Water Supply $248,892.00 

023 I Road Pavement - Return $190,785.00 
Flow, Asphalt 
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$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.ool 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

APPLICATION NO: 
APPLICATION DATE: 
PERIOD TO: 
ARCHITECT'S PROJECT NO: 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,558,022.0 
0 $542,577.15 $2,100,599.15 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.ool $0.ool $0.ool 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$15,200.00 $0.00 $15,200.00 

$0.00 $0.00 $0.00 

$51,221.52 $0.00 $51,221.52 

$0.00 $0.00 $0.00 

$24,860.70 $0.00 $24,860.70 

Printed on 10-21-2021 

0.00% 

0.00% 

19.22% 

0.00% 

0.00% 

0.00%1 

0.00% 

0.00% 

16.00% 

0.00% 

42.32% 

0.00% 

13.03% 

Oft.I!/>; GREAT \NATER 
~"iJ"· ALLIANCE~ 

001 

10-01-2021 
09-30-2021 

$54,000.00 

$130,000.00 

$s,s27,so4.s5 I 
$57,ooo.ool 

$1 so,000.00 I 

$50,000.ool 

$39,000.00 

$52,000.00 

$79,800.00 

$99,000.00 

$69,822.48 

$248,892.00 

$165,924.30 

$0.00 

$0.00 

$105,029.96 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$760.00 

$0.00 

$2,561.08 

$0.00 

$1,243.04 

PMWeb 



CONTINUATION SHEET 

APPLICATION AND CERTIFICATE FOR PAYMENT, 
containing Contractors's signed Certification, is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

024 I Road Pavement - Return $23,280.00 
Flow, 9-lnch Concrete 

025 I Road Pavement - Return $103,227.00 
Flow, Mill and Overlay 

026 I Road Pavement - Water $234,410.00 
Supply, Asphalt 

Cumulative Totals $12,421,842.00 

027 I Road Pavement - Water $224,250.00 
Supply, 6-lnch Concrete 

028 I Road Pavement - Water $196,197.ool 
Supply, Mill and Overlay 

029 I Final Pavement Markings - $65,000.00 
Return Flow 

030 I Final Pavement Markings - $65,000.00 
Water Supply 

031 I Curb and Gutter - Return $34,335.00 
Flow 

032 I Curb and Gutter - Water $25,290.00 
Supply 

033 I Pedestrian Pavement - $56,490.00 
Return Flow 

034 I Pedestrian Pavement - $54,810.00 
I Water Supply 

035 I Driveway Pavement - Return $3,s5o.ool 
Flow, Asphalt 

036 I Driveway Pavement - Return $26,350.00 
Flow, Concrete 
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$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.ool 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.001 

$0.00 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECT'S PROJECT NO: 

$15,132.00 $0.00 $15,132.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,664,436.2 
21 $542,577.151 $2,207,013.371 

$0.001 $0.001 $0.001 

$0.ool $0.ool $0.ool 

$9,425.00 $0.00 $9,425.00 

$0.00 $0.00 $0.00 

$34,335.00 $0.00 $34,335.00 

$0.00 $0.00 $0.00 

$2,640.40 $0.00 $2,640.40 

$0.00 $0.00 $0.00 

$0.001 $0.001 $0.ool 

$17,750.55 $0.00 $17,750.55 

Printed on 10-21-2021 

65.00% 

0.00% 

0.00% 

17.77%1 

0.00%1 

0.00%1 

14.50% 

0.00% 

100.00% 

0.00% 

4.67% 

0.00% 

0.00%1 

67.36% 

Oft'!\. GREAT \NATER 
~;" ALLIANCE-

001 

10-01-2021 
09-30-2021 

$8,148.00 

$103,227.00 

$234,41 o.oo I 

$10,214,828.63 I 
$224,250.00 I 

$196,197.001 

$55,575.00 

$65,000.00 

$0.00 

$25,290.00 

$53,849.60 

$54,810.00 

$3,850.001 

$8,599.45 

$756.60 

$0.00 

$0.00 

$110,350.68 

$0.00 

$0.00 

$471.25 

$0.00 

$1,716.75 

$0.00 

$132.02 

$0.00 

$0.00 

$887.53 

PMWeb 



CONTINUATION SHEET 

APPLICATION AND CERTIFICATE FOR PAYMENT, 
containing Contractors's signed Certification, is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

037 I Driveway Pavement - Water $4,125.00 
Supply, Asphalt 

038 I Erosion and Sedimentation $225,000.00 
Control - Return Flow 

039 I Erosion and Sedimentation $225,000.00 
Control - Water Supply 

I Cumulative Totals $13,627,539.00 

040 I Landscape, Wetland, and $64,862.00 
Agricultural Restoration -
Return Flow 

041 I Landscape, Wetland, and I $52, 125.oo I 
Agricultural Restoration -
Water Supply 

042 I Disposal of Impacted Soil $84,640.00 

043 I Fiber Optic Communication - $24,064.00 
Return Flow 

044 I Fiber Optic Communication - $29,020.00 
Water Supply 

045 I Pressure Connection to $11,000.00 
WWU Distribution System 

046 I Additional Quantities - Earth $10,000.00 
Excavation 

047 I Additional Quantities - Rock $13,750.00 
Excavation 

048 I Additional Quantities - Select $12,500.00 
Fill 
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$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.001 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 
ARCHITECT'S PROJECT NO: 

$0.00 $0.00 $0.00 

$32,625.00 $0.00 $32,625.00 

$0.001 $0.001 $0.001 

$1,761,212.1 
71 $542,577.151 $2,303,789.32 I 

$0.ool $0.ool $0.ool 

$0.001 $0.001 $0.001 

$0.00 $0.00 $0.00 

$7,296.00 $0.00 $7,296.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

Printed on 10-21-2021 

0.00% 

14.50% 

0.00%1 

16.91%1 

0.00%1 

0.00%1 

0.00% 

30.32% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

#~·J!;;."" GREAT VI/ATER 
.... ~, A L L I A N C E-

001 

10-01-2021 

09-30-2021 

$4,125.00 

$192,375.00 

$225,000.001 

$11,323,749.681 

$64,862.00 I 

$s2.12s.001 

$84,640.001 

$16,768.001 

$29,020.00 I 

$11,000.00 I 

$10,000.00 

$13,750.00 

$12,500.00 

$0.00 

$1,631.25 

$0.00 

$115,189.48 

$0.00 

$0.00 

$0.00 

$364.80 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

PMWeb 



CONTINUATION SHEET 

APPLICATION AND CERTIFICATE FOR PAYMENT, 
containing Contractors's signed Certification, is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

049 I Additional Quantities - $30,000.00 
Flowable Fill 

050 I Additional Quantities - Pipe $20,000.00 
Bedding 

051 I Additional Quantities - Class $87,500.00 I 
D Concrete Encasement 

052 I Additional Quantities - $10,000.00 
Geotextile Fabric 

Cumulative Totals $14,077,000-00 

053 I Additional Quantities - $3,000.00 
Polystyrene Insulation 

054 I Additional Quantities -
I Groundwater Barriers 

$25,000.00 I 

055 I Allowance Item - Disposal of $50,000.001 I Unforeseen Impacted 
Materials, Soil 

056 I Allowance Item - Disposal of I $25,ooo.ool 
Unforeseen Impacted 
Materials, Groundwater 

057 I Allowance Item - Unforeseen I $10.000.00 I 
Landscape, Wetland, and 
Agricultural Restoration 

Cumulative Totals $14, 190,000.00 
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$0.001 

$0.00j 

$0.001 

$0.00 

$0.00 

$0.00 

$0.001 

$0.001 

$0.ool 

$0.ool 

$0.00 

APPLICATION NO: 

APPLICATION DATE: 
PERIOD TO: 

ARCHITECT'S PROJECT NO: 

$0.001 $0.001 $0.001 

$0.00j $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.001 . $0.001 $0.001 

$1, 768,508_ 1 
71 $542,577.151 $2,311,085.32 I 

$0.ool $0.ool $0.ool 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.ool $0.ool $0.ool 

$0.ool $0.ool $0.ool 

$1,768,508.1 
71 $542,577.151 $2,311,085.32 I 

Printed on 10-21-2021 

0.00%1 

0.00%1 

0.00%1 

0.00%1 

16.42%1 

0.00%1 

0.00%1 

0.00%1 

0.00%1 

0.00%1 

16.29%1 

(_.~ <;:::c-i~~ ~~TER 

001 

10-01-2021 
09-30-2021 

$30,000.00 I 

$20,000.00 I 

$87,500.00 I 

$10,000.00 I 

$11, 16s,s14.68 I 
$3,ooo.ool 

$25,ooo.oo I 

$50,000.00 I 

$25,000.ool 

$10,000.ool 

$11,878,914.68 I 

$0.00 

$0.00 

$0.00 

$0.00 

$115,554.28 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$115,554.28 

PMWeb 



Stored Material Summary Contractor's Application 

For (Contract): Application Number: 
Contract Package 2B - Return Flow Pipeline, BPS Discharge Pipeline, Water Supply Pipeline 3 

Application Period: Application Date: 
9/1/2021 - 9/30/2021 9/30/2021 

A B C D E Subtotal Amount 
F G 

Submittal No. Stored Previously Incorporated in Work Materials 
Bid 

Supplier (with Date Placed Amount Stored 
Completed and 

Date Ren1aining in 
Item Storage Location Description of Materials or Equipment Stored Amount Stored to Date Amount 

Invoice No. Specification into Storage this Month ($) (Month/ Storage($) 
No. 

Section No.) (Month/Year) 
($) (D+E) 

Year) 
($) 

(D + E-F) 

Bid Item 3-RF-B 
3-RF-B P124654 330555-001 Office 30 Tvton DIP CL53 20' W/20" flange 7/2021 $ 12,489.05 $ 12,489.05 7/2021 $ 12,489.05 
3-RF-B Pl24654 330555-001 Office 30 Tvton DIP CL53 20' W/4" Flan,:,e 7/2021 $ 4,492.25 $ 4,492.25 $4,492.25 
3-RF-B P221703 330555-001 Office 36 x 30 MJ Red C153 7/2021 $ 8,718.00 $ 8,718.00 $8,718.00 
3-RF-B P22!703 330555-001 Office 30 EBAA Mega[ug MJ DI I 130 7/2021 $ 3,010.64 $ 3,010.64 $3,010.64 
3-RF-B P269J84 330555-00! Sunset/ Racine 30 TI PR150 DI Pioe rl729') 7/2021 $ 146,238.82 $ 146,238.82 6/2021 $ 146,238.82 
3-RF-B P269184 330555-001 Sunset/ Racine 30 HDSS CLl50 Pipe (980') 7/2021 $ 123,715.20 $ 123,715.20 6/2021 $ 34,084.80 $89,630.40 
3-RF-B P318875 330555-001 Sunset/ Racine 30 TJ PRJ50 DI Pioe (238') 7/2021 $ 20,130.04 $ 20,130.04 6/2021 $ 20,130.04 
3-RF-B P318875 330555-001 Sunset/ Racine 30 HDSS CLl50 Pipe (865') 7/2021 $ 109,197.60 $ 109,197.60 6/2021 $ 7,700.64 $101,496.96 
3-RF-B P319316 330555-00! Sunset / Racine 30 TJ PRl50 DI Pioe (716') 7/2021 $ 60,559.28 $ 60,559.28 7/2021 $ 60,559.28 
3-RF-B P319346 330555-001 Sunset/ Racine 30 TI PRl50 DI Pipe (466') 7/2021 $ 39,414.28 $ 39,414.28 7/2021 $ 39,414.28 
3-RF-B P3!8853 330555-001 Sunset / Racine 30 TI PRl50 DI Pipe (476') 7/2021 $ 40,260.08 $ 40,260.08 7/2021 $ 29,264.68 $10,995.40 
3-RF-B P395669 330555-001 Sunset / Racine 30 TJ PRJ50 DI Pipe (238') 8/2021 $ 20,130.04 $ 20,130.04 $ - $20,130.04 
3-RF-B P395666 330555-001 Sunset / Racine 30 TI PRl50 DI Pioe (954') 8/2021 $ 80,689.32 $ 80,689.32 $ - $80,689.32 
3-RF-B P421477 330555-00] Sunset / Racine 30 TJ PRJ50 DI Pipe (ll 90') 8/2021 $ I 00,650.20 $ 100,650.20 $ - $100,650.20 
3-RF-B P444670 330555-002 Sunset / Racine 30 TJ PR! 50 DI Pipe ( 4 77') 8/2021 $ 40,344.66 $ 40,344.66 $40,344.66 
3-RF-B P444740 330555-003 Sunset / Racine 30 TI PRI50 DI Pipe (416') 8/2021 $ 35,185.28 $ 35,185.28 $35,185.28 
3-RF-B P663596 330555-001 Sunset / Racine 30 TJ PRl50 DI Pipe (233') 9/2021 $ 19,707.14 $ 19,707.14 $ - $19,707.14 
3-RF-B P663596 330555-001 Sunset/ Racine 30 HDSS CLl50 DI Pioe (218') 9/2021 $ 27,526.86 $ 27,526.86 $ - $27,526.86 

Bid Item 3-RF-B Subtotal $542,577.15 

Totals $ 845,224.74 $ 47,234.00 $892,458.74 $ 349,881.59 $542,577.15 



1830 Craig Park Court 

St. Louis, MO 63146 

S.J. LOUIS CONSTRUCTION INC 
PO BOX 459 
ROCKVILLE MN 56369-0459 

DUPLICATE 

INVOICE 

Backordered from: 

7/14/21 Pl24654 

Invoice# 
Invoice Date 
Account# 
Sales Rep 
Phone# 
Branch #227 
Total Amount Due 

Remit To: 

P421477 
8/13/21 
100082 

JONATHAN HINES 
262-786-5186 

New Berlin, WI 
$100,650.20 

CORE & MAIN LP 
PO BOX 28330 
ST LOUIS, MO 63146 

Shipped To: 
c/o CONTRACT 28 SITE 
SUNSET DR & RACINE AVE 
JAKE - (320) 428-5567 
WAUKESHA, WI 

CUSTOMER JOB- 52103 GWA CONTRACT 28 

Thank you for the opportunity to serve you! We appreciate your prompt payment. 

Date Ordered Date Shipped Customer PO# Job Name Job# 
6/22/21 8/09/21 52103 GWA CONTRACT 2B 52103 

Bill of Lading Shipped Via 
DIRECT 

Invoice# 
P421477 

Product Code Description Ordered Shipped B/0 Price UM Extended Price 

CORE & MAIN PO#-

0130150T 30 TJ PR150 DI PIPE 

0130250T 30 TJ PR250 DI PIPE 

0130150HDSS 30 HOSS CL150 DI PIPE 

/05016542043 30 HOSS CL250 18' DI 

/05016542050 24 HDSS CL250 18' DI 

/05016542092 30 HOSS DIP CL53 18' 

/05016542099 30 HDSS DIP CL53 18' 

/05016542102 30 TYTN DIP CL53 18' 

/05016542103 30 TYTN DIP CL53 20' 

Freight Delivery Handling 

Terms: NET 30 

0347749 

4603 1190 

11040 

235 

PIPE 4680 

PIPE 20 

PIPE 18 

W/20 FLG 1 

W/ 4" FLG 1 

W/20" FLG 2 

Restock Misc 

3413 84.58000 

11040 105.51000 

235 126.27000 

4680 150.74000 

20 113. 41000 

18 194.26000 

1 13001.81000 

1 4492.25000 

2 14488.25000 

Subtotal: 
Other: 
Tax: 

Invoice Total: 

FT 

FT 

FT 

FT 

FT 

FT 

EA 

EA 

EA 

100,650.20 

.00 

.00 

.00 

.00 

.00 

.00 

.oo 

.00 

100,650.20 
.00 
.00 

$100,650.20 

This transaction is governed by and subject to Core & Main's standard terms and conditions, which are incorporated by reference and accepted. 
To review these terms and conditions, please visit: http://tandc.coreandrnain.com/ 

D :::i rrc • 



1830 Craig Park Court 

St, Louis, MO 63146 

S.J. LOUIS CONSTRUCTION INC 
PO BOX 459 
ROCKVILLE MN 56369-0459 

DUPLICATE 

INVOICE 

Backordered from: 

7/14/21 P124654 

Invoice# 
Invoice Date 
Account# 
Sales Rep 
Phone# 

P444670 
8/18/21 
100082 

JONATHAN HINES 
262-786-5186 

Branch #227 New Berlin, WI 
Total Amount Due $40,344.66 

Remit To: 
CORE & MAIN LP 
PO BOX 28330 
ST LOUIS, MO 63146 

Shipped To: 
c/o CONTRACT 28 SITE 
SUNSET DR & RACINE AVE 
JAKE - (320) 428-5567 
WAUKESHA, WI 

CUSTOMER JOB- 52103 GWA CONTRACT 28 

Thank you for the opportunity to serve you! We appreciate your prompt payment. 

Date Ordered Date Shipped Customer PO# Job Name Job# 
6/22/21 8/16/21 52103 GWA CONTRACT 2B 52103 

Bill of Lading Shipped Via 
DIRECT 

·. - .-, .. 
Quantity 

Invoice# 
P444670 

Product Code Description Ordered Shipped B/0 Price UM Extended Price 

CORE & MAIN PO#- 0347749 

0130150T 30 TJ PR150 DI PIPE 

0130250T 30 TJ PR250 DI PIPE 

0130150HDSS 30 HDSS CL150 DI PIPE 

/05016542043 30 HDSS CL250 18' DI PIPE 

/05016542050 24 HOSS CL250 18' DI PIPE 

/05016542092 30 HOSS DIP CL53 18' PIPE 

/05016542099 30 HOSS DIP CL53 18' W/20 FLG 

/05016542102 30 TYTN DIP CL53 18' W/4" FLG 

/05016542103 30 TYTN DIP CL53 20' W/20" FLG 

Freight Deiivery Handling Restock 

Terms: NET 30 

3413 477 2936 84.58000 

11040 11040 105.51000 

235 235 126.27000 

4680 4680 150.74000 

20 20 113. 41000 

18 18 194.26000 

1 1 13001. 81000 

1 1 4492.25000 

2 2 14488.25000 

Misc Subtotal: 
Other: 
Tax: 

Invoice Total: 

FT 

FT 

FT 

FT 

FT 

FT 

EA 

EA 

EA 

40,344.66 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

40,344.66 
.00 
.00 

$40,344.66 

This transaction is governed by and subject to Core & Main's standard terms and conditions, which are incorporated by reference and accepted, 
To review these terms and conditions, please visit: http://tandc.coreandmain.com/ 

D :::irrc,. • 



1830 Craig Park Court 

St. Louis, MO 63146 

S.J. LOUIS CONSTRUCTION INC 
PO BOX 459 
ROCKVILLE MN 56369-0459 

DUPLICATE 

INVOICE 

Backordered from: 

7/14/21 Pl24654 

Invoice# 
Invoice Date 
Account# 
Sales Rep 
Phone# 

P444740 
8/18/21 
100082 

JONATHAN HINES 
262-786-5186 

Branch #227 New Berlin, WI 
Total Amount Due $39,677.53 

Remit To: 
CORE & MAIN LP 
PO BOX 28330 
ST LOUIS, MO 63146 

Shipped To: 
c/o CONTRACT 2B SITE 
SUNSET DR & RACINE AVE 
JAKE - (320) 428-5567 
WAUKESHA, WI 

CUSTOMER JOB- 52103 GWA CONTRACT 2B 

Thank you for the opportunity to serve you! We appreciate your prompt payment. 

Date Ordered Date Shipped Customer PO # Job Name Job # 
6/22/21 8/16/21 52103 GWA CONTRACT 2B 52103 

Bill of Lading Shipped Via 
DIRECT 

Invoice# 
P444740 

Product Code Description Ordered Shipped B/O Price OM Extended Price 

CORE & MAIN PO#-

0130150T 30 TJ PR150 DI PIPE 

0130250T 30 TJ PR250 DI PIPE 

013015 OHDSS 30 HOSS CL150 DI PIPE 

/05016542043 30 HOSS CL250 18' DI 

/05016542050 24 HOSS CL250 18' DI 

/05016542092 30 HOSS DIP CL53 18' 

/05016542099 30 HOSS DIP CL53 18' 

/05016542102 30 TYTN DIP CL53 18' 

/05016542103 30 TYTN DIP CL53 20' 

Freight Delivery Handling 

Terms: NET 30 

0347749 

2 936 416 

11040 

235 

PIPE 4680 

PIPE 20 

PIPE 18 

W/20 FLG 1 

W/ 4" FLG 1 1 

W/20" FLG 2 

Restock Misc 

2520 84.58000 

11040 105.51000 

235 126.27000 

4680 150.74000 

20 113. 41000 

18 194.26000 

1 13001.81000 

4492.25000 

2 14488.25000 

Subtotal: 
Other: 
Tax: 

Invoice Total: 

FT 

FT 

FT 

FT 

FT 

FT 

EA 

EA 

EA 

35,185.28 

.00 

.00 

.00 

.00 

.00 

.00 

4,492.25 

.00 

39,677.53 
.00 
.00 

$39,677.53 

This transaction is governed by and subject to Core & Main's standard terms and conditions, which are incorporated by reference and accepted. 
To review these terms and conditions, please visit: http://tandc.coreandmain.com/ 

i\f'.A/\f' 



1830 Craig Park Court 

St. Louis, MO 63146 

S.J. LOUIS CONSTRUCTION INC 
PO BOX 459 
ROCKVILLE MN 56369-0459 

DUPLICATE 

INVOICE 

Backordered from: 

7 /14/21 Pl24654 

Invoice# 
Invoice Date 
Account# 
Sales Rep 
Phone# 
Branch #227 
Total Amount Due 

Remit To: 

P663596 
9/24/21 
100082 

JONATHAN HINES 
262-786-5186 

New Berlin, WI 
$47,234.00 

CORE & MAIN LP 
PO BOX 28330 
ST LOUIS, MO 63146 

Shipped To: 
c/o CONTRACT 28 SITE 
SUNSET DR & RACINE AVE 
JAKE - (320) 428-5567 
WAUKESHA, WI 

CUSTOMER JOB- 52103 GWA CONTRACT 2B 

Thank you for the opportunity to serve you! We appreciate your prompt payment. 

Date Ordered Date Shipped Customer PO # Job Name 
6/22/21 9/24/21 52103 GWA CONTRACT 2B 

Job # 
52103 

Bill of Ladirig Shipped Via 
DIRECT 

Invoice# 
P663596 

Product Code Description Ordered Shipped B/O Price UM Extended Price 

CORE & MAIN PO#-

0130150T 30 TJ PR150 DI PIPE 

0130250T 30 TJ PR250 DI PIPE 

0130150HDSS 30 HDSS CL150 DI PIPE 

/05016542043 30 HOSS CL250 18' DI 

/05016542050 24 HOSS CL250 18' DI 

/05016542092 30 HOSS DIP CL53 18' 

/05016542099 30 HDSS DIP CL53 18' 

/05016542103 30 TYTN DIP CL53 20' 

Freight Delivery Handling 

Terms: NET 30 

0347749 

2520 233 

11040 

235 218 

PIPE 4680 

PIPE 20 

PIPE 18 

W/20 FLG 1 

W/20" FLG 2 

Restock Misc 

2287 84.58000 

11040 105.51000 

17 126.27000 

4680 150.74000 

20 113. 41000 

18 194.26000 

1 13001.81000 

2 14488.25000 

Subtotal: 
Other: 
Tax: 

Invoice Total: 

FT 

FT 

FT 

FT 

FT 

FT 

EA 

EA 

19,707.14 

.00 

27,526.86 

.00 

.00 

.00 

.00 

.00 

47,234.00 
.oo 
.00 

$47,234;00 

This transaction is governed by and subject to Core & Main's standard terms and conditions, which are incorporated by reference and accepted. 

To review these terms and conditions, please visit: http://tandc.coreandmain.com/ 

D :::::irrc. • 



Contract Package 2_8 
I· 
I 

Line :It .. I t:Ontta~t Iterh_N<>L11:tem 
11 1 
2I2-RF 
3I2-WS 

4I3-RF-A 

5I3-RF-B 

6I3-RF-C 

7I3-WS-A 

8I3-WS-B 

9I3-WS-C 

10I4-WS 

11I5-RF-A 

12I5-WS-A 

13I6-RF-A 

14I6-RF-B 

15I6-WS-A 

16I6-WS-B 
17I7-RF 
18I7-WS 
19I8-RF 
20I8-WS 
21I9-RF 
22I9-WS 
23I10-RF-A 

24I10-RF-B 

25I10-RF-C 

26I10-WS-A 

27I10-WS-B 

28I10-WS-C 

29I11-RF 

30I11-WS 
31I12-RF 
32I12-WS 
33I13-RF 
34/13-WS 

35I14-RF-A 

36I14-RF-B 

37I14-WS-A 

38I15-RF 

39I15-WS 

----;:--,_. 

Dia!scription' 
11 Mobilization and_Demobilization 
2IMaintenance of Traffic - Retucn_Flow 
31 Maintenance of Traffic - Water Supp Iv 

Ductile Iron Pipe (Open Cut) - 30-Inch, 
4IReturn Flow, Common Fill 

Ductile Iron Pipe (Open Cut) - 30-Inch, 
5IReturn Flow, Select_fill 

Ductile Iron Pipe (Open Cut) - 30-Inch, 
61 Return Flow Flowable Fill 

Ductile Iron Pipe (Open Cut) - 30-Inch 
?!Water Supply, Common Fill 

Ductile Iron Pipe (Open CutF::fD~Ir1ch 
SI Water Supply, Select.Fill 

Ductile Iron Pipe (Open CutJ---=-30-Incfi 
9IWater Supply, Flowa""b=le_F_i~II~-~~ 

30-Inch, Ductile Iron Pipe in Steel Casing 
lDl(Jackinq and Borinq), Road 

Butterfly Valves - 30-Inch; Return Flow, 
11 I Direct Buried 

Butterfly Valves - 30-Inch, Water Supply, 
121 Direct Buried 

Air-Valve-Assemblies - Return Flow Pipeline, 
13IType I 

Air Valve Assemblies - Return Flow Pipefine, 

14ITvpe ""II'---------~--
Air Valve Assemblies - Water Supply 

15IPipeline, Type III 
Air Valve Assemblies - Water Supply 

16IPipeline, Type III 
17IBlow-Off Assemblies_- Return Flow 
181 Blow-Off Assemblie_'.3 - Water Supplv 
19ICathodic Protection - Return Flow 
20ICathodic Protection cc Water Supply 
21IBase Course_-:_Ret.!JnJ Flow 
22IBase Course - Water Supply 
23IRoad Pavement - Return Flow, Asphalt 

Road Pavement - Return Flow, 9-Inch 
24IConcrete 

Road Pavement - Return Flow, Mill and 
25IOverlav 

26IRoad_p_aveme[lt - Water Supply, Asphalt 
Road Pavement - Water Supply, 6-Inch 

27IConcrete 
Road Pavement - Water Supply, Mill and 

28IOverlav 

29IFinal Pavement Markinqs - Return Flow 

3DIFinal Pavement_Markinqs - Water Supplv 
31ICurb and Gutter - Return Flow 
32ICurb and Gutter -_W_ater Supplv 
33IPedestrian Pavement - Return Flow 
34IPedestrlcin Pavement - Water Supply 

UOM 
LS 
LS 
LS 

LF 

LF 

LF 

LF 

LF 

LF 

LF 

EA 

EA 

EA 

EA 

EA 

EA 
EA 
EA 
LS 
LS 
Ton 
Ton 
Ton 

SY 

SY 

Ton 

SY 

SY 

LS 

LS 
LF 
LF 
SY 
SY 

35IDriveway Pavement - Return Flow, Asphalt ITon 

36IDriveway Paveme_ri_1:_:_Return Flow, Concrete ISY 

37IDriveway Pavement - Water Supply, Asphalt ISY 
Erosion and Sedimentation Control - Return 

38IF!ow !Ls 
Erosion and Sedimentation Control - Water 

39ISupplv !Ls 

-

··· 1Qu~~ltv 
11 $ 565,344.00 I $ 565,344.QQ___l_! 565,344.00 0.51 $ 282,672.00 
11 $ 220,000.00 I $ 220,000.00 I $ 220,000.00 0.1451$ 31,900.00 
11$ 220,000.00 I i 220,000.00 I $ 220,000.00 0 

38671 $ 26s.oo I $ 1,024,?Ss.oo I $ 1,024,755.oo 0 

65751 i 325.oo I $ 2,136,iP5.DD I $ 2,136,875.oo 5495.4681541 i 1,786,027.15 

11001 i 46□.oQ_l_i 506,ooo.oo I $~000.00 0 

54391 i 280.00 I $ 1,522,920.00 I $ 1,s22,920.oo 0 

9361 i 3so.oo I $ 321,600.00 I i _ -~600.00 0 

92741 $ 415.00 I $ 3,848,710.00 I $_3L84J1710.00 0 

1381 $ 2,500.00 I $ 345,ooo.oo I $ 345,ooo.oo 0 

11 i 21,000.00 I $ 21,000.00 I $ 27,000.00 0 

21 $ 21,000.00 Ii 54,ooo.oo I i 54,000.00 0 

21 $ 65,000.00 I $ 130,000.00 I $ 13Q,_O00.00 0 

11 $ 51,000.00 I $ 57JQQQ._QQ_J $ 57 000.00 0 

31 $ 60,000.oo_Ji 1so,ooo.oo I $ 1so,ooo.oo 0 

11 $ 50,000.00 I $ 50,000.00 I i 50,000.00 0 
31.$. 13,000.00 I$ 39,ooo.oo I i 39,P00.00 0 
41 $ 13,000.00 I i 52,000.00 I $ 52,P00.00 0 
11 i 95,oop.oo I i 95,ooo.oo I $ 95,P00.00 0.161 $ 15,200.00 
11 $ 99,00SJ.00 I $ 99,000.00 I$ 99,P00.00 0 

43231 $ w.oo Ii 121,044.oo I $ 121,044.00 1829.341 $ _'2_1,221.52 
88891 $ 28.oo Ii 248,892.00 I $ 248,892.00 0 
16591$ 115.00 I$ 190,785.oo I i 190,785.00 216.181$ 24,860.70 

1941 i 1.:w.00 I$ 23,28□ .oo I i 23,280.00 126.ll i 15,132.00 

54331 $ 19.00 I $ 103,221.00 I $ ___ 103,227.oo 0 

21311 i 110.00 I $ 234,410.oo_J $ 234 410.00 0 

19501 $ 115.oo I $ 224,250.00 I i _224,250.00 0 

115411 $ 11.00 Ii 196,197.oo I $ 196,197.oo 0 

11 $ 65,ooo.oo I i 65,ooo.oo I $ 65,000.00 0.1451 $ 9,425.00 

11 $ 65,000.00 I $ 65,000.00 I $ 65,000.00 0 
7631 $ 34,335.00 7631 i 34,335.00 
5621$ 

~-DD Ii 34,335.oo I i 
~-DD Ii 25,290.00 I $ 25,290.00 0 

8071 i 10.00 I$ 56,49□ .oo I i 56,490.00 37.721 $ 2,640.40 
783I $ ZQ.oo I$ 54,810.00 I$ 5_4~810.00 0 

141 $ 275.00 I$ 3,850.00 I$ 3,850.00 0 

3101 $ 85.00 I $ 26,350.0_D__l_i 26,350.00 208.831 $ 17,750.55 

151 $ 215.oo I i 4,125.00 I $ 4,125.00 0 

11 $ 225,000.00 Ii 225,000.00 I $ 225,000.00 0.1451 $ 32,625.00 

11 $ 225,000.00 I $ 22s,ooo.oo I $ ns,.Qoo.oo 0 



Landscape, Wetland, and Agricultural 
40 16-RF 40 Restoration - Return Flow SY 

Landscape, Wetland, and Agricultural 
41 16-WS 41 Restoration - Water Supplv SY 
42 17 42 Disnosal of Imnacted Soil Ton 

43 18-RF 43 Fiber Optic Communication -Return Flow LF 

44 18-WS 44 Fiber Ootic Communication -Water Suoolv LF 
Pressure Connection to WWU Distribution 

45 19~ws 45 Svstem LS 

46 20-A 46 Additional Quantities - Earth Excavation CY 

47 20-B 47 Additional Quantities - Rock Excavation CY 
48 20-C 48 Additional Ouantities - Select Fill CY 
49 20-D 49 Additional Quantities - Flowable Fill CY 
50 20-E 50 Additional Quantities - PiPe Beddino CY 

Additional Quantities - Class D Concrete 
51 20-F 51 Encasement CY 

52 20-G 52 Additional Quantities - Geotextile Fabric SF 
Additional Quantities - Polystyrene 

53 20-H 53 Insulation SF 

54 20-1 54 Additional Quantities - Groundwater Barriers EA 
Allowance Item - Disposal of Unforeseen 

55 A-1 55 Impacted Materials Soil 

Allowance Item - Disposal of Unforeseen 
56 A-2 56 Impacted Materials Groundwater 

Allowance Item - Unforeseen Landscape, 
57 A-3 57 Wetland and Aoricultural Restoration 

Invoice Total 

WS Subtotal 

ws Retainage 

WS Due 

RF Subtotal 

RF Retainage 

RF Due 

TOTAL 

Add'I Qty's/ 

Specific Costs Mobilization Common Costs Total 

ws $ 8,069,349.00 $ 344,474.00 $ 232,387.00 $ 8,646,210.00 

RF $ 5,173,917.00 $ 220,870.00 $ 149,003.00 $ 5,543,790.00 

Total $ 13,243,266.00 $ 565,344.00 $ 381,390.00 $ 14,190,000.00 

4633 $ 

3475 $ 
1058 $ 

12032 $ 

14510 $ 

1 $ 

500 $ 

110 $ 
500 $ 
500 $ 
500 $ 

250 $ 

5000 $ 

1000 $ 

25 $ 

1 $ 

1 $ 

1 $ 

60.93% 

39.07% 

14.00 

15.00 
80.00 

2.00 

2.00 

11 000.00 

20.00 

125.00 
25.00 
60.00 
40.00 

350.00 

2.00 

3.00 

1 000.00 

50 000.00 

25 000.00 

10 000.00 

$ 64 862.00 

$ 52 125.00 
$ 84 640.00 

$ 24 064.00 

$ 29 020.00 

$ 11 000.00 

$ 10 000.00 

$ 13 750.00 
$ 12 500.00 
$ 30 000.00 
$ 20 000.00 

$ 87 500.00 

$ 10 000.00 

$ 3 000.00 

$ 25 000.00 

$ 50 000.00 

$ 25 000.00 

$ 10 000.00 

$ 14,190,000.00 

$ 64,862.00 0 

$ 52 125.00 0 
$ 84 640.00 0 

$ 24 064.00 3648 $ 7 296.00 

$ 29 020.00 0 

$ 11 000.00 0 

$ 10,000.00 0 

$ 13 750.00 0 
$ 12 500.00 0 
$ 30 000.00 0 
$ 20 000.00 0 

$ 87 500.00 0 

$ 10 000.00 0 

$ 3 000.00 0 

$ 25 000.00 0 

$ 50 000.00 0 

$ 25 000.00 0 

$ 10 000.00 0 

$ 14,190,000.00 $ 2,311,085.32 
$ 172,236.90 

$ (8,611.84) 

$ 163,625.04 

$ 2,138,848.42 
$ (106,942.42) 

$ 2,031,906.00 

$ 2,195,531.04 


